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1. Deliverables Submitted
Final Report
2. Budget

Alan P. Baldivieso

02 Feb 2015

Final invoice for $49,344 of grant funding is outstanding, pending final invoice from ACEP.

3. Schedule Status

- Final testing was completed first two weeks of January.

- Final report is complete and will be submitted 2-Feb-2015.

- Decommissioning of the flywheel equipment at ACEP lab is to be completed in February.

4. Percent Complete
WBS TASK com/polete
1101 | 50% test facility fee 100%
1200 | Initial Site Visit and Data Collection 100%
1300 | Analyze data, models, & define design criteria 100%
1400 | Develop core control algorithm for flywheel control 100%
Modeling and simulation of the wind-diesel-flywheel system and
1500 | flywheel sizing 100%
1600 | Complete conceptual integration study report 100%
2100 | Specification of components, controls, & system architecture 100%
2201 | Controller Procurement 100%
2300 | Control hardware programming 100%
2400 | In-house performance testing 100%
3101 | Procure flywheel 100%
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Package and ship flywheel to ACEP test facility (flywheel return still

3201 | reqd) 50%
3304 | Install Flywheel at test facility 100%
3400 | Establish and program wind emulator power and load bank profiles 100%
3500 | Controller and lab set up 100%
3601 | ACEP test facility fee 70%
3700 | System Testing 100%
3800 | Data acquisition and analysis; prepare draft report 100%
3110 | Complete final test report 100%
5. Work Progress

WBS TASK WORK COMPLETED
2300 Control hardware Work complete, over budget.

programming
2400 In-house performance Work complete, under budget.

testing
3101 Procure flywheel Complete.
3201 Package and ship flywheel | Complete except for return shipping.

to ACEP test facility
3304 Install Flywheel at test Work complete.

facility
3500 Controller and lab set up Work complete, under budget.
3601 ACEP test facility fee Final invoice pending.
3700 System Testing Phase | testing complete, on budget. Phase Il

testing occurred 5-Jan to 16-Jan and complete.

3800/ | Data analysis, draft report Final report is complete and to be submitted 2-
3110 and final report. Feb-2015
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6. Future Work
WBS TASK WORK
3201 Decommission Flywheel Controller has been decommissioned and returned to
and controller Hatch. Flywheel to be decommissioned in February.

David Delves
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